

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV**

CODE NO : 4112304 (Engineering and Others Equipments)

(a) Financial Year 2021-22  
(b) Reporting Period: 27-07-2021

(c) Ministry: Ministry of Information & Broadcasting  
(d) Head of Procuring Entity: DG, BTV

Sl. No.	Package no.	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estt. cost in Tk (Bakhs)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Appraisal to Award	Notification of Award	Sign. of Contract	Total time to contract signature	Time for completion of contract
1	GR1	Supply, Installation, Testing & Commissioning of Control System for Education & Agriculture Channel of BTV on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	10-Sep-21	24-Sep-21	6-Oct-21	15-Oct-21	23-Oct-21	19-Nov-21		19-Mar-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates								
2	GR2	Supply, Installation, Testing and Commissioning of Workstation for Editing, Capturing and Connecting Device With I/O Card for BTV Dhaka & Chattogram Station on Turn-key Basis.	Lot	14	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	1-Oct-21	15-Oct-21	29-Oct-21	5-Nov-21	12-Nov-21	10-Dec-21		9-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates								
3	GR3	Supply, Installation, Testing and Commissioning of HD Equipment for convert existing Talk Studio into Trackless Virtual Studio on Turn key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	9-Oct-21	23-Oct-21	6-Nov-21	13-Nov-21	20-Nov-21	18-Dec-21		17-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								
4	GR4	Supply, Installation, Testing and Commissioning of Server and related equipment for News Apps on Turn key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	70.00	Planned Dates	7-Oct-21	21-Oct-21	4-Nov-21	11-Nov-21	18-Nov-21	16-Dec-21		15-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								

*Faruk Khan*  
29/09/2021  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী

*AMR*  
29/09/2021  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী

*29/09/21*  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী

*J.*  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী  
স্বাক্ষরকারী

Sl. No.	Package no.	Description of procurement package	Unit	Quantity	Procurement method of type	Contract awarding authority	Source of funds	Est. cost in Tk (lakhs)	Time end for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time in contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	GR5	Supply, Installation, Testing and Commissioning of NLE for Social Media on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DC, BTV	GOB	30.00	Planned Dates	1 Oct 21	15 Oct 21	29 Oct 21	5 Nov 21	12 Nov 21	19 Dec 21		9 Apr 22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								
6	GR6	Supply, Installation, Testing and Commissioning of Streaming Device on Turn-key Basis.	Lot	2	OTM (NCT) e-GP	DC, BTV	GOB	50.00	Planned Dates	12 Oct 21	26 Oct 21	9 Nov 21	16 Nov 21	23 Nov 21	21 Dec 21		20 Apr 22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								
7	GR7	Supply, Installation, Testing and Commissioning of Touch Screen Monitor for Studios and others equipment Studio on Turn key Basis.	Lot	2	OTM (NCT) e-GP	DC, BTV	GOB	100.00	Planned Dates	5 Oct 21	19 Oct 21	2 Nov 21	9 Nov 21	16 Nov 21	14 Dec 21		13 Apr 22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								
8	GR8	Supply, Installation, Testing and Commissioning of Audio Console, Character Generator, Frame Synchronizer, ADA, VDA and Allied Equipment on Turnkey Basis.	Lot	Bulk	OTM (NCT) e-GP	DC, BTV	GOB	185.00	Planned Dates	15 Oct 21	29 Oct 21	12 Nov 21	19 Nov 21	26 Nov 21	24 Dec 21		23 Apr 22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates								

*Signature*  
29/09/2022

মোহাম্মদ ইয়াছিন  
রক্ষণ কর্মকর্তা  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা

*Signature*  
29/09/2022

মুহাম্মদ আব্দুল রহমান  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা

*Signature*  
29/09/22

মোঃ হান্নানুল ইসলাম  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা-১২১৩

*Signature*  
সোহরাব হোসেন  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV**  
**CODE NO - 3256105 (Raw Material & Spare Parts)**

(a) Financial Year: 2021-22  
 (b) Reporting Period: 27/07/2021

(c) Ministry: Ministry of Information & Broadcasting  
 (d) Head of Procuring Entity: DG, BTV

Sl. No.	Package no.	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estimate in Tk (Subst)	Time code for process	Bids/Advertise Tenders	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Supply, Installation, Testing and Commissioning of 05 (Five) De-Hydrator for Rangpur, Satkhira, Mymensingh, Patuakhali and Natore Relay Station of BTV on Turn-key Basis.	Lot	5	OTM/NCT/ e-GP	DG, BTV	GOB	50.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	15-Oct-21	16-Nov-21		16-Mar-22
									Planned Dates	0	10	14	7	7	28	70	120
									Actual Dates								
2	GR2	Supply, Installation, Testing and Commissioning of 03 (Three) De-Hydrator for BTV on Turn-key Basis.	Lot	3	OTM/NCT/ e-GP	DG, BTV	GOB	25.00	Planned Dates	1-Oct-21	15-Oct-21	29-Oct-21	5-Nov-21	12-Nov-21	18-Dec-21		9-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates								
3	GR3	Supply, Installation, Testing and Commissioning of Portable Microwave link for Parliament to BTV for Live Telecast of Jono Sangsad Program, Optical encoder & Decoder, different Type converter and Allied Equipment for live broadcast of BTV Dhaka Station on Turnkey Basis.	Lot	Batch	OTM/NCT/ e-GP	DG, BTV	GOB	90.00	Planned Dates	5-Oct-21	19-Oct-21	2-Nov-21	9-Nov-21	16-Nov-21	14-Dec-21		13-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates								
4	GR4	Supply, Installation, Testing and Commissioning of Up/Down Converter (distributor, Embedded De-embedder, VDA, ADA, HD to SD Converter, SD to HD Converter, SDI to Analogue and Analogue to SDI Card with Frame, Audio and Video Cable (HD-SDI) and others accessories for MCR and TX; Microwave wing of BTV on Turn-key Basis.	Lot	Batch	OTM/NCT/ e-GP	DG, BTV	GOB	97.00	Planned Dates	18-Oct-21	24-Oct-21	7-Nov-21	14-Nov-21	21-Nov-21	18-Dec-21		18-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates								

*Mandana*  
 29/09/2021  
 মোকসসানা ইয়াজমিন  
 প্রকল্প প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রায়পুরা, ঢাকা

*Amir*  
 29/09/2021  
 মুহাম্মদ আমিনুল করিম  
 সিনিয়র ইঞ্জিনিয়ার  
 বাংলাদেশ টেলিভিশন  
 রায়পুরা, ঢাকা

*Mohammad*  
 29/09/21  
 মোঃ মনিরুল ইসলাম  
 সিনিয়র প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রায়পুরা, ঢাকা-১২১২

*I*  
 সোহরাব হোসেন  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

সিস্টেম এনালিস্ট-এর কার্যালয়  
ডায়েরী নং ৫৭৯ তারিখ ০৫.১০.২০২১

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
বাংলাদেশ টেলিভিশন  
সদর দপ্তর  
রামপুরা, ঢাকা-১২১৯।




১৫.৫৪.০০০০.০২৩.০৭.১৮৭.২১- ৪৪৭

তারিখ: ২৪ ভাদ্র ১৪২৮ বঙ্গাব্দ  
০৮ সেপ্টেম্বর ২০২১ খ্রিষ্টাব্দ

বিষয় : বিটিভির ওয়েবসাইটে Annual Procurement Plan (APP) প্রকাশ প্রসঙ্গে।

বাংলাদেশ টেলিভিশনের পরিচালন বাজেটের আওতায় ২০২১-২২ অর্থ বছরে Annual Procurement Plan (APP) বিটিভির ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযোজনী : বর্ণনামতে, ০৬ পাতা।

  
(রোকসানা ইয়াছমিন)  
রক্ষণ প্রকৌশলী

সিস্টেম এনালিস্ট  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

Asikder  
H/123

স্বাক্ষর

সিস্টেম এনালিস্ট-এর কার্যালয়	
প্রোগ্রামার-১	<input type="checkbox"/> প্রয়োজনীয় ব্যবস্থা লিখ
প্রোগ্রামার-২	<input type="checkbox"/> উপস্থাপন করুন
পিএ	<input type="checkbox"/> কথা বলুন
	<input type="checkbox"/> তাগিদ দিন

সিস্টেম এনালিস্ট