

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV
CODE NO : 4112304 (Engineering and Others Equipments)

(a) Financial Year 2021-22
 (b) Reporting Period: 27-07-2021

(c) Ministry : Ministry of Information & Broadcasting
 (d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Supply, Installation, Testing & Commissioning of Control System for Education & Agriculture Channel of BTV on Turn-key Basis	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	10-Sep-21	24-Sep-21	8-Oct-21	15-Oct-21	22-Oct-21	19-Nov-21		19-Mar-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Supply, Installation, Testing and Commissioning of Workstation for Editing, Capturing and Connecting Device With I/O Card for BTV Dhaka & Chattogram Station on Turn-key Basis.	Lot	14	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	1-Oct-21	15-Oct-21	29-Oct-21	5-Nov-21	12-Nov-21	10-Dec-21		9-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
3	GR3	Supply, Installation, Testing and Commissioning of HD Equipment for convert existing Talk Studio into Trackless Virtual Studio on Turn key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	9-Oct-21	23-Oct-21	6-Nov-21	13-Nov-21	20-Nov-21	18-Dec-21		17-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
4	GR4	Supply, Installation, Testing and Commissioning of Server and related equipment for News Apps on Turn key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	70.00	Planned Dates	7-Oct-21	21-Oct-21	4-Nov-21	11-Nov-21	18-Nov-21	16-Dec-21		15-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-

Amirul Karim
 29/09/2021
 রোকসানা ইয়াছমিন
 রক্ষণ প্রকৌশলী
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা

Amirul Karim
 29/09/2021
 মুহাম্মদ আনিসুর রহমান
 সিনিয়র ইঞ্জিনিয়ার
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা।

Amirul Karim
 29/09/2021
 মোঃ মনিরুল ইসলাম
 সিনিয়র প্রকৌশলী
 বাংলাদেশ টেলিভিশন
 রামপুরা, ঢাকা-১২১৯

Amirul Karim
 সোহরাব হোসেন
 মহাপরিচালক
 বাংলাদেশ টেলিভিশন

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estcd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	GR5	Supply, Installation, Testing and Commissioning of NLE for Social Media on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	30.00	Planned Dates	1-Oct-21	15-Oct-21	29-Oct-21	5-Nov-21	12-Nov-21	10-Dec-21		9-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
6	GR6	Supply, Installation, Testing and Commissioning of Streaming Device on Turn-key Basis.	Lot	2	OTM (NCT) e-GP	DG, BTV	GOB	50.00	Planned Dates	12-Oct-21	26-Oct-21	9-Nov-21	16-Nov-21	23-Nov-21	21-Dec-21		20-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
7	GR7	Supply, Installation, Testing and Commissioning of Touch Screen Monitor for Studios and others equipment Studio on Turn key Basis.	Lot	2	OTM (NCT) e-GP	DG, BTV	GOB	100.00	Planned Dates	5-Oct-21	19-Oct-21	2-Nov-21	9-Nov-21	16-Nov-21	14-Dec-21		13-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
8	GR8	Supply, Installation, Testing and Commissioning of Audio Console, Character Generator, Frame Synchronizer, ADA, VDA and Allied Equipment on Turnkey Basis	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	185.00	Planned Dates	15-Oct-21	29-Oct-21	12-Nov-21	19-Nov-21	26-Nov-21	24-Dec-21		23-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-

[Signature]
29/09/2022

রোকসানা ইয়াছমিন
রক্ষণ প্রকৌশলী
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা

[Signature]
29/09/2022

মুহাম্মদ আনিসুর রহমান
সিনিয়র ইঞ্জিনিয়ার
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা।

[Signature]
29/09/22

মোঃ মনিরুল ইসলাম
সিনিয়র প্রকৌশলী
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা-১১১১

[Signature]
সোহরাব হোসেন
মহাপরিচালক
বাংলাদেশ টেলিভিশন

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV

CODE NO : 3256105 (Raw Material & Spare Parts)

(a) Financial Year 2021-22

(b) Reporting Period: 27-07-2021

(c) Ministry : Ministry of Information & Broadcasting

(d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Supply, Installation, Testing and Commissioning of 05 (Five) De-Hydrator for Rangpur, Satkhira, Mymensingh, Patuakhali and Natore Relay Station of BTV on Turn-key Basis.	Lot	5	OTM (NCT) e-GP	DG, BTV	GOB	50.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Supply, Installation, Testing and Commissioning of 03 (Three) De-Hydrator for BTV on Turn-key Basis.	Lot	3	OTM (NCT) e-GP	DG, BTV	GOB	25.00	Planned Dates	1-Oct-21	15-Oct-21	29-Oct-21	5-Nov-21	12-Nov-21	10-Dec-21		9-Apr-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
3	GR3	Supply, Installation, Testing and Commissioning of Protable Micro wave link for Parliament to BTV for Live Telecast of JatioSangsad Program, Optical encoder & Decoder, different Type converter and Allied Equipment for live broadcast of BTV Dhaka Station on Turnkey Basis	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	90.00	Planned Dates	5-Oct-21	19-Oct-21	2-Nov-21	9-Nov-21	16-Nov-21	14-Dec-21		13-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
4	GR4	Supply, Installation, Testing and Commissioning of Up/Down Converter /distributor, Embedder/ De-embedder, VDA, ADA, HD to SD Converter, SD to HD Converter, SDI to Analogue and Analogue to SDI Card with Frame, Audio and Video Cable (HD-SDI) and others accessories for MCR and TX/Microwave wing of BTV on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	77.00	Planned Dates	10-Oct-21	24-Oct-21	7-Nov-21	14-Nov-21	21-Nov-21	19-Dec-21		18-Apr-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-

Mansur
29/09/2022
রোকসানা ইয়াছমিন
রক্ষণ প্রকৌশলী
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা

AMR
29/09/2022
মুহাম্মদ আনিসুর রহমান
সিনিয়র ইঞ্জিনিয়ার
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা।

Moinul
29/09/22
মোঃ মনিরুল ইসলাম
সিনিয়র প্রকৌশলী
বাংলাদেশ টেলিভিশন
রামপুরা, ঢাকা-১২১৯

Isc
সোহরাব হোসেন
মহাপরিচালক
বাংলাদেশ টেলিভিশন