

**ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET OF BTV**

**CODE NO : 4112304 (Engineering and Others Equipments)**

(a) Financial Year 2021-22  
(b) Reporting Period: 17-11-2021

(c) Ministry : Ministry of Information  
(d) Head of Procuring Entity : DG, BTV

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Supply, Installation, Testing & Commissioning of Control System for Education & Agriculture Channel of BTV on Turn-key Basis	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
2	GR2	Supply, Installation, Testing and Commissioning of Workstation for Editing, Capturing and Connecting Device With I/O Card for BTV Dhaka & Chattogram Station on Turn-key Basis.	Lot	14	OTM (NCT) e-GP	DG, BTV	GOB	200.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Dates	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
3	GR3	Supply, Installation, Testing and Commissioning of Dualcast Transmitter and Allied Equipment for Dhaka Station on Turn-key Basis.	Lot	Bulk	OTM (ICT)	DG, BTV	GOB	200.00	Planned Dates	27-Dec-21	7-Feb-22	21-Mar-22	25-Apr-22	2-May-22	30-May-22		27-Sep-22
									Planned Days	0	42	42	35	7	28	154	120
									Actual Dates	-	-	-	-	-	-	-	-
4	GR4	Supply, Installation, Testing and Commissioning of News Apps on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	70.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-


*[Signature]*  
29/12/22  
রোকসানা ইয়াছমিন  
রক্ষণ প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা

*[Signature]*  
মহাম্মদ আলী হুসেইন  
29/12/22  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।


*[Signature]*  
মুন্সীর আলী হুসেইন  
প্রধান প্রকৌশলী (চলতি দায়িত্ব)  
বাংলাদেশ টেলিভিশন

*[Signature]*  
সোহরাব হোসেন  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন

Sl. No.	Package no	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	GR5	Supply, Installation, Testing and Commissioning of NLE for Social Media on Turn-key Basis.	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	30.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
6	GR6	Supply, Installation, Testing and Commissioning of Streaming Device on Turn-key Basis.	Lot	2	OTM (NCT) e-GP	DG, BTV	GOB	50.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
7	GR7	Supply, Installation, Testing and Commissioning of Touch Screen Monitor for 2 No Studio & News Studio on Turn-key Basis.	Lot	2	OTM (NCT) e-GP	DG, BTV	GOB	100.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-
8	GR8	Supply, Installation, Testing and Commissioning of Audio Console, Character Generator, Frame Synchronizer, ADA, VDA and Allied Equipment on Turn-key Basis	Lot	Bulk	OTM (NCT) e-GP	DG, BTV	GOB	185.00	Planned Dates	1-Sep-21	15-Sep-21	29-Sep-21	6-Oct-21	13-Oct-21	10-Nov-21		10-Mar-22
									Planned Days	0	14	14	7	7	28	70	120
									Actual Dates	-	-	-	-	-	-	-	-

  
29/12/22


রোকসানা ইয়াছমিন  
রক্ষণ প্রকৌশলী  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা

  
29/12/22

মুহাম্মদ আব্দুল রহমান  
সিনিয়র ইঞ্জিনিয়ার  
বাংলাদেশ টেলিভিশন  
রামপুরা, ঢাকা।

  
29/12/22

মুনির আহমদ  
প্রধান প্রকৌশলী (চলতি দায়িত্ব)  
বাংলাদেশ টেলিভিশন

  
29/12/22

সোহরাব হোসেন  
মহাপরিচালক  
বাংলাদেশ টেলিভিশন