

Revised Annual Procurement Plan (APP) of 2022-2023 ADP Allocation for Goods  
 Ministry: Ministry Of Information and Broadcasting

Agency: Bangladesh Television

Procuring Entity Name: Project Director, Project Code:224235700

Project Name : Modernization, Digitalization & Automation of Bangladesh Television Central System (1st phase) (1st Revised)

Serial	Package	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Estid cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GD9	Supply, Installation, Testing and Commissioning of Equipment for MCR, CAR, Signal Processing, Ingest, NLE, MAM system, Video Server & Playback System, Central Storage System on turn key basis.	Lot	1	OSTETM (ICT)	CCGP	GOB	6900.00	Planned Dates 22-Feb-22 Planned Days 0 Actual Dates 22-Feb-22	22-Feb-22 0 22-Feb-22	11-May-22 78 11-May-22	8-Aug-22 89 -	5-Sep-22 28 -	12-Sep-22 7 -	10-Oct-22 28 -	7-Feb-23 120 -	7-Feb-23 120 -
2	GD10	Supply, installation, testing and commissioning of News and continuity Studio Full Modernization & related broadcasting on turn key basis.	Lot	1	OTM (ICT)	DG-(HOPB)	GOB	800.00	Planned Dates 6-Mar-22 Planned Days 0 Actual Dates 6-Mar-22	6-Mar-22 0 6-Mar-22	25-May-22 80 25-May-22	3-Aug-22 70 -	10-Aug-22 7 -	17-Aug-22 7 -	14-Sep-22 28 -	192 -	13-Dec-22 90 -
3	GD11	Supply Installation, testing and commissioning of Fire suppression with VESDA system, Fire detection and alarm system, Rodent Repellent System at Server Room & Signal Processing Zone	Lot	1	OTM (e-GR/NCT)	PD	GOB	85.00	Planned Dates 7-Apr-22 Planned Days 0 Actual Dates 7-Apr-22	7-Apr-22 0 7-Apr-22	24-Apr-22 17 24-Apr-22	21-Jul-22 88 -	28-Jul-22 7 -	4-Aug-22 7 -	1-Sep-22 28 -	147 -	16-Oct-22 45 -

সাইফুর রহমান  
 ২৪/০৭/২০২২  
 মোঃ সাইফুর রহমান  
 প্রকল্প কর্মকর্তা  
 বাংলাদেশ টেলিভিশনের কেন্দ্রীয় সম্প্রচার ব্যবস্থার আধুনিকায়ন, ডিজিটাইজেশন ও স্বতন্ত্রকরণ (১ম পর্যায়) শীর্ষক প্রকল্প।

মোঃ মাহাফ হোসেন  
 ২৪/০৭/২০২২  
 মোঃ মাহাফ হোসেন  
 রক্ষণ প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

মোঃ মনিরুল ইসলাম  
 প্রকল্প পরিচালক  
 বাংলাদেশ টেলিভিশন কেন্দ্রীয় সম্প্রচার ব্যবস্থার আধুনিকায়ন, ডিজিটাইজেশন ও স্বতন্ত্রকরণ (১ম পর্যায়) শীর্ষক প্রকল্প।

মুন্সীর আহমদ  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

সোহরাব হোসেন  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন

Annual Procurement Plan (APP) of 2022-2023 ADP Allocation for Works and Services  
 Ministry: Ministry Of Information and Broadcasting

Agency: Bangladesh Television

Project Name: Modernization, Digitalization & Automation of Bangladesh Television Central System (1st phase) (1st Revised)

Project Code: 224235700

APP for Works

Serial	Package #	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Source of funds	Est'd cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	NOA	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WD2	বিস্তারিত বিধি, স্টুডিও, বিডিও Production Control Room (PCR) ও Central Aparatus Room (CAR) এর সরঞ্জাম ও সংস্কার কাজ	Lot	1	OTM (NCT)	PWD	GOB	47.00	Planned Dates Planned Days Actual Dates	5-May-22 0 5-May-22	19-May-22 14 19-May-22	2-Jun-22 14 2-Jun-22	9-Jun-22 7 9-Jun-22	16-Jun-22 7 13-Jun-22	23-Jun-22 7	49	

২৪/০৭/২০২২

বো: সাইফুর রহমান  
 প্রকল্প কর্মকর্তা  
 "বাংলাদেশ টেলিভিশনের কেন্দ্রীয় সিস্টেমের  
 ব্যবস্থার আধুনিকায়ন, ডিজিটালাইজেশন  
 ও অটোমেশন (১-শ পর্যায়)" প্রকল্প প্রকল্প

২৪/০৭/২০২২

মোঃ মায়ামাফ হোসেন  
 রক্ষণ প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

২৪/০৭/২০২২

মোঃ মনিরুল ইসলাম  
 প্রকল্প পরিচালক  
 "বাংলাদেশ টেলিভিশনের কেন্দ্রীয় সিস্টেমের আধুনিকায়ন  
 ডিজিটালাইজেশন ও অটোমেশন (১-শ পর্যায়)" প্রকল্প প্রকল্প

২৪/০৭/২০২২

মুন্সীর আহমদ  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

২৪/০৭/২০২২

মোঃ মায়ামাফ হোসেন  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন