



**ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET**  
**Establishment of Standalone Full Fledge**  
**Digital Television Station at Chattogram(1<sup>st</sup> Phase)**


(a) Financial Year: 2022-2023  
 (b) Reporting Period:30.06.2023

(c) Ministry: Ministry of Information  
 (d) Head of Procuring Entity: Director General.  
 (e) GOB-2478.00(950.00) Lakh


SI No	Package No.	Description of Procurement Package	Unit	Qty.	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Funds	Estd. Cost In Tk (Lac)	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Compilation of Contract
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
01.	GD-7	Supply, Installation, Fixing, Fitting and commissioning of Studios Lighting system on turnkey basis. Code: 4112304	lot	01	OTM(ICT)	DG	GOB	950.00	Planned Dates	31.10.22	27.12.22	17.01.23	31.01.23	07.02.23	05.03.23		
									Planned Time	0	57	20	13	30	15	166	450
									Actual Dates								
02.	GD-9	Fancy Goods Code: 3255105	Nos	As required	RFQ	PD	GOB	4.00	Planned Dates	24.07.22	03.08.22	07.08.22	10.08.22	17.08.22	30.08.22		
									Planned Time	0	10	03	07	07	07	34	7
									Actual Dates								
03.	GD-10	Computer and Accessories Code: 4112202	Set	As required	RFQ	PD	GOB	2.00	Planned Dates	01.09.22	08.09.22	12.09.22	17.09.22	19.09.22	04.10.22		
									Planned Time	0	10	03	07	07	07	34	7
									Actual Dates								
04.	GD-3	Office Equipment Code: 4112310	Nos	As required	RFQ	PD	GOB	4.00	Planned Dates	06.10.22	16.10.22	20.10.22	27.10.22	03.11.22	10.11.22		
									Planned Time	0	10	03	07	07	07	34	7
									Actual Dates								

  
 29/09/2022  
 মোঃ এনামুল হক আকন  
 প্রকল্প কর্মকর্তা  
 বাংলাদেশ টেলিভিশনের চট্টগ্রাম কেন্দ্রে  
 পূর্ণাঙ্গ টিভি কেন্দ্রে রূপান্তর (১ম পর্যায়)

  
 29/09/2022  
 সায়েম ইবদে আকবর  
 (প্রকল্প পরিচালক)  
 বাংলাদেশ টেলিভিশনের চট্টগ্রাম কেন্দ্রে  
 পূর্ণাঙ্গ টিভি কেন্দ্রে রূপান্তর (১ম পর্যায়)

  
 29/09/2022  
 মোঃ মনিরুল হুসলাম  
 সিনিয়র প্রকৌশলী  
 বাংলাদেশ টেলিভিশন  
 রায়পুরা, ঢাকা-১২১৯

  
 29/09/22  
 মুনীর আহমদ  
 প্রধান প্রকৌশলী  
 বাংলাদেশ টেলিভিশন

  
 29/09/22  
 সোহরাব হোসেন  
 মহাপরিচালক  
 বাংলাদেশ টেলিভিশন