

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT BUDGET
 Establishment of Standalone Full Fledge
 Digital Television Station at Chattogram (1st Phase)

(a) Financial Year: 2023-2024
 (b) Reporting Period: 30.06.2024

(c) Ministry: Ministry of Information & Broadcasting
 (d) Head of Procuring Entity: Director General.
 (e) GOB-2225.00(Lakh)

SI No	Package No.	Description of Procurement Package	Unit	Qty.	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Funds	Estid. Cost In Tk (Lac)	Time Code for Process		Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
									Planned Dates	Actual Dates								
01.	GD-7	Supply, Installation, Fixing, Fitting and commissioning of Studios Lighting system for BTV's Chattogram station on turnkey basis.	lot	01	OSTEM (ICT)	DG	GOB	950.00	Planned Dates	15.11.23	0	21.09.23	01.10.23	08.10.23	06.11.23	20.11.23	130	300
									Planned Time	54								
									Actual Dates									
02.	GD-6	Supply, Installation, Testing & Commissioning of Digital Studios Equipment for for BTV's Chattogram station on turnkey basis.	lot	01	OSTEM (ICT)	DG	GOB	950.00	Planned Dates	10.01.24	0	24.01.24	06.02.24	13.02.24	20.02.24	18.03.24	70	120
									Planned Time	14								
									Actual Dates									
03.	GD-1	Supply, Installation, Testing, Harmonizing & Commissioning of AC system for BTV's Chattogram multipurpose building on turnkey basis.	Nos.	01	OTM (e-GP)	DG	GOB	200.00	Planned Dates	10.01.24	0	24.01.24	06.02.24	13.02.24	20.02.24	18.03.24	70	120
									Planned Time	14								
									Actual Dates									

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

