


Annual Procurement Plan (APP) of 2023-2024 ADP Allocation for Works
 Ministry : Ministry of Information and Broadcasting
 Agency : Bangladesh Television


Procuring Entity Name : Project Director, Project Code: 224246400


Name of the Project : Establishment of Nationwide Digital Terrestrial Television Broadcasting of Bangladesh Television (1st Phase)

APP for Goods

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sl.No.	Package no/Lot	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (lakh)	Time code for process	Inviter/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
2	GD-15	Supply, Installation, testing and commissioning of Fire suppression & fire extenguiser for BTV's 16 (sixteen) Station/ Relay station on term-key basis.	Lot	1	OTM/ e-GP	PD DTTB BTV	GOB	50.00	Planned Dates	11-May-23	28-May-23	04-Sep-23	11-Sep-23	18-Sep-23	16-Oct-23		25-Dec-23
									Planned Dates	0	17	7	7	7	28	66	70
									Actual Dates	-	-	-	-	-	-	-	-
4	GD-17	Procurement of furniture for BTV's 16 (Sixteen) station/ relay stations.	Lot	1	OTM/ e-GP	PD DTTB BTV	GOB	100.00	Planned Dates	1-Aug-23	22-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23		19-Dec-23
									Planned Dates	0	21	7	7	7	28	70	70
									Actual Dates	-	-	-	-	-	-	-	-


 মোঃ আনয়ার হায়ে
 টেলিভিশন এক্সিকিউটিভ (গ্রেড-২)
 ও উপ-প্রোগ্রাম পরিচালক (আডিং দায়িত্ব)
 "বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেলিভিশন
 সম্প্রচার প্রকল্প (১ম পর্যায়) (১ম মহাপরিচালক)" পীঠিক প্রোগ্রাম


 মুনীর আহম্মদ
 প্রথম প্রোগ্রামার, বিটিভি
 ও প্রোগ্রাম পরিচালক (অতিরিক্ত দায়িত্ব)
 "বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেলিভিশন
 সম্প্রচার প্রকল্প (১ম পর্যায়) (১ম মহাপরিচালক)" প্রকল্প



 ২৭-০৭-২০২৩
 ড. মোঃ জাহাঙ্গীর আলম
 মহাপরিচালক
 বাংলাদেশ টেলিভিশন


Annual Procurement Plan (APP) of 2023-2024 ADP Allocation for Works
Ministry : Ministry of Information and Broadcasting
Agency : Bangladesh Television


Procuring Entity Name : Project Director, Project Code: 224246400
Name of the Project : Establishment of Nationwide Digital Terrestrial Television Broadcasting of Bangladesh Television (1st Phase)

APP for Works

Sl.No.	Package no/Lot	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estid cost in Tk (lakh)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WD-13	জরুরী প্রয়োজনে বিভিন্ন কেন্দ্র/উপকেন্দ্রে মোরামত ও সংস্কার কাজ।	Bulk	14	LTM	PD	GOB	72.00	Planned Dates	1-Aug-23	16-Aug-23	23-Aug-23	31-Aug-23	07-Sep-23	21-Sep-23		21-Dec-23
									Planned Dates	0	15	7	8	7	14	51	
									Actual Dates	-	-	-	-	-	-	-	
2	WD-29	বিটিভির ঢাকা কেন্দ্রের বিদ্যমান AHU ইউনিটের মোরামত কাজ।	Lot	1	OTM/ LTM	PD	GOB	150.00	Planned Dates	1-Aug-23	22-Aug-23	29-Aug-23	05-Sep-23	12-Sep-23	10-Oct-23		21-Jun-24
									Planned Dates	0	21	7	7	7	28	70	
									Actual Dates	-	-	-	-	-	-	-	


ড. মোঃ আশরাফুল বাসার
মোবিলিটিসন প্রকৌশলী (গ্রেড-২)
ও উপ-প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
"বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেরিষ্ট্রিয়াল
সংস্কার প্রকল্প (১ম পর্যায়) (১ম সফটওয়্যার)" শীর্ষক কাজ



মুন্সীর আহমেদ
প্রধান প্রকৌশলী, নির্মাণ
ও প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)
"বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেরিষ্ট্রিয়াল
সংস্কার প্রকল্প (১ম পর্যায়) (১ম সফটওয়্যার)" শীর্ষক



২৭.০৭.২০২৩
ড. মোঃ জাহাঙ্গীর আলম
মহাপরিচালক
বাংলাদেশ টেলিভিশন


Annual Procurement Plan (APP) of 2023-2024 ADP Allocation for Works
 Ministry : Ministry of Information and Broadcasting
 Agency : Bangladesh Television
 Procuring Entity Name : Project Director, Project Code: 224246400
 Name of the Project : Establishment of Nationwide Digital Terrestrial Television Broadcasting of Bangladesh Television (1st Phase)

APP for Service

SLNo.	Package no/Lot	Description of procurement package	Unit	Quantity	Procurement method of type	Contract approving authority	Source of funds	Estd cost in Tk (dash)	Time code for process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sign of Contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	SD-6	"Quotation for transportation of containers from Chattogram Port to BTVs 16 Center/Sub-Center including loading and unloading and Return empty container"	container	Bulk	LTM	PD	GOB	80.00	Planned Dates	1-Aug-23	16-Aug-23	23-Aug-23	29-Aug-23	05-Sep-23	19-Sep-23		08-Nov-23
									Planned Dates	0	15	7	6	7	14	49	50
									Actual Dates								


 মোঃ আশরাফুজ্জামান
 টেলিভিশন প্রকৌশলী (প্রক-২)
 ও উপ-প্রকল্প পরিচালক (আইসি নারিত্ত)
 "বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেলিভিশন
 সফলতার প্রকল্প (১ম পর্যায়) (১ম অংশ-সিটি)" শীর্ষক প্রকল্প


 মুনীর আহমেদ
 প্রধান প্রকৌশলী, বিটিভি
 ও প্রকল্প পরিচালক (আইসি নারিত্ত)
 "বাংলাদেশ টেলিভিশনের দেশব্যাপী ডিজিটাল টেলিভিশন
 সফলতার প্রকল্প (১ম পর্যায়) (১ম অংশ-সিটি)" প্রকল্প


 ২০/০৭/২০২৩
 ড. মোঃ জাহাঙ্গীর আলম
 মহাপরিচালক
 বাংলাদেশ টেলিভিশন